
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:04 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 663 Date: 08-Oct-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 126

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Site visit to observe the Hinge KE Tie-Down System engagement. The system was engaged to 700 kips
on Saturday and left until this morning to “seat’ the components of the system. From 0700 to 0800 the
system was hooked up, survey points checked, and the system was engaged. From 0800 to 0820 the
system was unloaded to 60 kips to check the stiffness of the structure. From 0820 to 0830 load was
increased to 200 kips. At 0840 the system was engaged to 1000 kips and survey points taken. At 0848
load was increased to 2000 kips and surveyed. At 0903 load was increased to 3000 kips and surveyed. At
0914 load was increased to 4033 kips and stopped. Loads decreased due to seating to 3990 kips. At 0937
load was increased to 4250 kips and locked off. By the end of the operation the load cell read 4230 kips in
the system of 20 rods and the centerline elevation was +34mm above PGL.
•Three surveyors are on site for the above operation.
•At Hinge KW the steel ballast plates are being installed in the South Wing Longitudinal Diaphragm.
•W2 Jacking Saddle shims are being removed throughout the day.
•Diary work
•Response to RFI’s 3050, 3052, 3053, 3054, and 3055 – All having to do with the Jacking Saddle Legs
Grouting.
•Reviewed Submittal 2751 – Jacking Saddle Grouting Plan and discussed with METS.

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

4.00

000773

0.00

No

0.00 0.00

VEHICLE

2.00

000772

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

APP Ken WoonSurveyor 4.00 0.00 0.00 4.00

APP MICHAEL BONNICISurveyor 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 663 Date: 08-Oct-2012 Monday

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

4.00

000439

0.00

No

0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

•Site visit to observe the Hinge KE Tie-Down System engagement. The system was engaged to 700 kips
on Saturday and left until this morning to “seat’ the components of the system. From 0700 to 0800 the
system was hooked up, survey points checked, and the system was engaged. From 0800 to 0820 the
system was unloaded to 60 kips to check the stiffness of the structure. From 0820 to 0830 load was
increased to 200 kips. At 0840 the system was engaged to 1000 kips and survey points taken. At 0848
load was increased to 2000 kips and surveyed. At 0903 load was increased to 3000 kips and surveyed. At
0914 load was increased to 4033 kips and stopped. Loads decreased due to seating to 3990 kips. At 0937
load was increased to 4250 kips and locked off. By the end of the operation the load cell read 4230 kips in
the system of 20 rods and the centerline elevation was +34mm above PGL.
•Three surveyors are on site for the above operation.

001 0-HKC-000.208
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